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SUMMARY
The main purpose of the mid-term evaluation of grant programmes is to assess relevance, progress, effectiveness and efficiency. There
are several methodologies, tools and techniques applied in various evaluations to assess these programme aspects. An important area of the
evaluation of both the financial progress and the effectiveness of the programme is to evaluate the risk of absorption which is indicated by
various factors, inter alia risk of supported project failure. If a project fails in any EU programme co-funded prpgramme in the stage of
preparation or implementation, then the fund already committed to that particular project (assumed to have already been absorbed or “spent”)
is to be reused again or is to face decommitment (funds have to be paid back to the EU). There are strict EU regulations governing the time
scale of this re-use (n+2, n+3 rules), therefore it is of major importance to assess the risk severity (measured as the resultant of the volume of
grant at risk and the chance of project failure) and build up an early warning mechanism which indicates if the risk reaches a critical level
that requires immediate intervention. 
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ÖSSZEFOGLALÁS
A támogatási programok közbenső értékelésének fő célja a relevancia, az előrehaladás, az eredményesség és hatékonyság vizsgálata. Szá-
mos módszertan, eszköz és technika áll rendelkezésre, mely e szempontok értékelésére használható. Mind a pénzügyi előrehaladás, mind a
prog ram eredményesség értékelésének fontos területe az abszorpciós kockázat vizsgálata, melyet számos tényező, köztük kiemelten a támoga-
tott projektek meghiúsulása eredményezhet. Amennyiben egy projekt megvalósítási szakaszában meghiúsul valamely EU társfinanszírozott
programban, akkor az EU forrás, amelyre a tagállam már kötelezettséget vállalt (és így a forrás a már „elköltöttnek” tekinthető) újra felhasz -
nálásra kell, hogy kerüljön, különben a tagállamnak forrásvesztéssel (az adott támogatás EU-nak való visszafizetésével) kell számolnia. Az ilyen
típusú forrás újrafelhasználás időhorizontjára szigorú uniós szabályozás vonatkozik (n+2, n+3 szabályok), ezért kiemelten fontos ennek a
koc kázatnak (mely a kérdéses támogatási összeg volumenének és a projekt meghiúsulás esélyének eredőjeként definiálható) a megfelelő fel -
mérése, és egy megfelelően korai előrejelzési rendszer létrehozása, mely jelzi, ha a kockázat olyan kritikus szintet ért el, mely azonnali be avat kozást
igényel.
Kulcsszavak: projekt, értékelés, kockázat értékelés, közbenső értékelés
INTRODUCTION
The main purpose of the mid-term evaluation of grant
programmes is to assess relevance, progress, effectiveness
and efficiency. There are several methodologies, tools and
techniques applied in various evaluations to assess these
programme aspects. An important area of the evaluation
of both the financial progress and the effectiveness of the
programme is to evaluate the risk of absorption which
is indicated through various factors, inter alia risk of
supported project failure.
Financial progress and financial risk assessment of
an EU co-funded programme is usually broken down
into two distinct phases corresponding to a standard
project selection pipeline: 1) the pre-contractual phase
contains project selection stages up till contracting,
while 2) post-contractual phase covers the process
from contracting up till project closure (Figure 1). The
assessment of these two phases requires different
methods and tools. In this article, a method and practical
tool will be described which has been successfully applied
on several occasions in the post-contractual phase for
project related absorption risk assessment. 
As the figure below indicates, the scope of the post-
contractual phase covers project implementation and
payment as parallel, iterative processes and project
closure. This is due to the fact that a supported project
generally entails sub-projects, procurements (tenders)
which all require separate tendering processes to
accomplish. 
Figure 1: Pre-contractual and post-contractual phases of a standard project selection process

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METHODOLOGY OVERVIEW 
The objective of the post-contractual assessment
is to review (a sample of selected) projects with a view
to gain a multi-faceted insight, based on qualitative
information and quantitative data, into possible internal
and external factors affecting progress of implementation.
In order to carry out this task it is suggested to use a
complx but standard sampling method which combines
elements of quota sampling and judgemental sampling
based on a set of characteristics and priorities have to
be used. In light of the extent of this article, there is no
opportunity to go into detail in the sampling methodology.
METHOD
The methodology to arrive at the number of selected
projects is driven mainly by the risk of potential fund
de-commitment (EC, 2006). Therefore the underlying
bases for project selection are the variables which relate
to the risk of losing committed grants. 
This approach to the assessment of risk of fund
de-commitment is based on a risk adjusted contracted
grant amount (hereinafter referred to as rISK
SEVErITy), and is derived as follows (Figure 2). 
Figure 2: Post-contractual assessment main equation
In the above equation rISK ImPACT is the
contracted grant amount while rISK FACTor is a
combination of two variables, namely: project status,
i.e. Project progress to date and year of approval, i.e.
the year in which the n+2, n+3 rule starts (EC, 2006).
Therefore, the slower the project progress to evaluation
cut-off date and the earlier the year of contracting, the
higher the risk factor of a project and vice versa.
A measure of risk severity is derived, based on the
rISK ImPACT and rISK FACTor of each project in
the sample. All projects can then be ranked in descending
order of rISK SEVErITy. 
Step 1: Review of sampled projects
The analysis examines the implementation of
contracted projects, with the aim of identifying any
process issues which may have hindered implementation
of the selected projects. This analysis is usually carried
out using a twofold approach comprising of a) planned
vs. actual expenditure and b) implementation progress. 
The combined results of this analysis may also be
used to shed light on the extent of possible funds
de-commitment (EC, 1999; EC, 2006).
The planned contracting amounts and disbursements
(i.e. payment of grant) are compared with the respective
actual amounts reported for each tender within each
selected project. This must be done in order to highlight
any possible bottlenecks. The following table contains
an example of a project with multiple tenders for
demonstration purposes.
The N ratio indicates the extent of the alignment of
actual contracting and disbursement amounts of the
tenders with those planned at the project contracting stage.
Therefore, an N ratio of 1 indicates perfect alignment,
whereas ratios smaller than 1 would highlight delays in
contracting or disbursement. Similarly, ratios greater than
1 would imply actual progress in excess of that planned.
The planned versus actual contracting/disbursement
schedule analysis is used to arrive at the same analysis
of the information at an aggregate level. This analysis
sheds some light on the extent of the progress of
contracting and disbursement vis-à-vis original planned
amounts as well as a profile which may show how
projects progress from year ‘N’ going forward (Figure 3). 
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For instance, as shown in Figure 4, project contracting
starts at end of quarter 2 and achieves a 0.678 ratio
by quarter 3. Delays manifest themselves in quarter 4
and continue up till quarter 10. Subsequent quarters
demonstrate that the actual cumulative expenditure
starts to get in line with the planned expenditure up
till project closure. This tool enables to highlight:
− the quarters in which delays act as a bottleneck for
the whole project;
− whether the project assessed is on the right track, if
not yet completed;
− the extent of the cumulative misalignment, if any,
for each quarter.
Figure 3: Calculation of N ratio of a project
 Year N N+1 N+2 N+3  
Total  Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 
Planned Contracting 0 260 330 1120 0 0 0 0 0 45 20 0 0 45 0 0 1820 
(€,000) Disbursement 0 0 60 70 120 120 120 140 140 140 140 140 200 200 200 30 1820 
Actual Contracting 0 0 400 200 100 50 0 0 0 0 1000 0 0 0 0 70 1820 
(€,000) Disbursement 0 0 0 0 60 70 120 120 120 200 200 200 200 200 200 130 1820 
N ratio Contracting - - 0.678 0.351 0.409 0.439 0.439 0.439 0.439 0.427 0.936 0.936 0.936 0.962 0.962 1.000  
N ratio Disbursement - - - - 0.240 0.351 0.510 0.587 0.636 0.758 0.848 0.916 0.928 0.937 0.944 1.000  
 Source: PPCD (2011)
RISK SEVERITY = RISK IMPACT     ×       RISK FACTOR 
                          (contracted grant amount) × (project status; year of project contracting) 
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Figure 4: Planned vs. actual expenditure of a project
Source: PPCD (2011)
Step 2: Planned vs. actual implementation schedule
analysis
This analysis is carried out to focus on the efficiency of
implementation by comparing the planned implementation
against actual progress for each project. 
The data for each project is used to identify lags or
leads (hereafter referred to as lag), for each project stage
at tender level, thus highlighting those stages which
potentially contributed to delays, and possibly hindered
the smooth implementation of projects, and the transition
from contracting to disbursements. The resulting estimates
of lag can be measured in quarters. The project stages
used for this analysis can be based on the standard used
in tender progress reports (Figure 5), namely Design (of
tender documents), Vetting of tenders prior to publication,
Tendering and contracting, Implementation and Closure
(PPCD, 2011).
The results can then be used to arrive at an estimate
of Scheduled Start lag, Duration lag, Stage Specific
lag and Cumulative lag for each project stage. These
lags are defined and estimated as follows:
− Scheduled Start lag: this refers to the variance
between the planned and actual start of the project
stage.
− Duration lag: this refers to the variance between
the planned and actual duration of a project stage. 
− Stage Specific lag: this is the total lag that is
attributable to a specific project stage. Therefore a
lag is stage specific only when it is additional to
lags brought forward from previous stages.
− Cumulative lag: this lag is the total lag of a tender
at each project stage. This is calculated as the sum
of Stage Specific lags at the respective project
stage. Therefore, for example, the Cumulative lag
at the Tendering and contracting stage is the sum
of the stage specific lag of the Design, Vetting and
Tendering and contracting stages.
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Figure 5: Breakdown of implantation process to Design, Vetting, Tendering and contracting and closure

A tool described in Figure 6, illustrating planned
versus actual project progress in a gantt-type format,
can be used to determine where the delay is most
significant and quantify Project lag.
The preceding lead time analysis allows the aggregation
of the lag figures to provide a snapshot from a higher
level. An example is provided below in Figure 7.
Figure 7 above helps to highlight two important
aspects. 
At project level, it is possible to immediately identify
which projects are at risk of fund de-commitment. (EC,
2006; PPCD, 2006). Significant delays in all project
stages (example Project D) would signal that part of
the committed funds would not be eligible for re-
imbursement if the project fails to be completed on
time. The summation of the rISK ImPACT of these
risky projects would give an indication of the total
grant amount which is at risk
At stage level, it is possible to identify where
attention needs to be directed with a view of eliminating
inefficiencies (and hence improving timely effectiveness)
and reducing time lags within specific tendering or
project stages.
Figure 6: Planned vs. actual implementation schedules
  Year N N+1 N+2 N+3 Scheduled 
Start Lag 
Quarters 
Duration 
Lag 
Quarters 
Cumulative 
Lag 
Quarters 
Stage 
Specific Lag 
Quarters 
 
 Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 
P
ro
je
ct
 S
ta
ge
 
Design (D) 
Planned                 1 1 2 2 
Actual                     
Vetting of Tender (VC) 
Planned                 2 0 2 0 
Actual                     
Tendering and Contracting (T) 
Planned                 2 2 4 2 
Actual                     
Implementation (I) 
Planned                 4 -3 1 -3 
Actual                     
Closure (C) 
Planned                 n/a n/a n/a n/a 
Actual                     
 Source: PPCD (2011)
Contracting
Implementation
Payment
Design of tender documentation Vetting of tender documentation Tendering and contracting Closure
Closure
MezősiB1:Layout 1  4/18/14  9:30 AM  Page 3
(EC) Council regulation No. 1260/1999 of 21 June 1999 laying down
general provisions on the Structural Funds (1999): official Journal
of the European Communities. l161: 1.
(EC) Council regulation No. 1083/2006 of 11 July 2006 laying down
general provisions on the European regional Development
Fund, the European Social Fund and the Cohesion Fund and
repealing regulation (EC) No 1260/1999 (2006): official Journal
of the European Communities. l210: 25.
mid-term Evaluation report operational Programme I. (Cohesion
Policy 2007–2013) (2011): Planning & Priorities Coordination
Department. malta.
mid-term Evaluation report operational Programme II. (Cohesion
Policy 2007–2013) (2011): Planning & Priorities Coordination
Department. malta.
National Strategic reference Framework malta 2007–2013 (2006):
Planning & Priorities Coordination Department. malta.
Working Document No.1 (2006): The New Programming Period
2007–2013. Indicative guidelines on Evaluation methods: Ex
ante Evaluation. European Commission. Directorate general
regional Policy.
pagina
SUMMARY
The application of the above introduced methodology
addresses two questions. First, it answers the question of
“How much is at risk?”, which is described through the
extent of variance between planned and actual contracting/
disbursement amounts. Second, the methodology addresses
the question of “Where does the risk come from?”, showing
which tendering or project stage is prevalent in the delay. 
However, this analysis is not capable of disclosing
the reasons behind the delay. These reasons might be
investigated through interviews or direct surveys with
stakeholders, i.e. project owners, their suppliers and
relevant authorities. Still, the tool described is applicable
for evaluation purposes, or, it can be integrated into a
monitoring and reporting system so that an early warning
system or a sound basis for an on-going evaluation can
be developed. 
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Figure 7: Stage specific lag – a summary of results
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